
KAISER HILL 
C O M P A N Y  

INTEROFFICE MEMORANDUM 

DATE April 14, 2004 

TO v Pinuto 

FROM H Linsinbigler 

SUBJECT Memo of Understanding for the Demolition of B707/776/777/778 and Associated 
Buildings 

"SAFETY IS CRITICAL TO OUR SUCCESS" ADyII;cB#lcID 
B77&A40@1~ 

The Paul White "Acceptance of KHC Proposal for 8707/776/777 Demolition" email dated February 2, 
2004 provides the authonzation for KHC to proceed with the preparation and demolition of the stated 
structures 

The authonzation is for Option #1 of the CostlSchedule proposal submitted to Tom Dieter on January 
29, 2004 Option #1 includes 

Work Schedule 
Demolition Sequence 

Scheduled Start Date 

2 Shifts X 12 Hrs X 5 Days 
Ancillary Buildings/B778=>B707=>B776/777 Demolitions will 
overlap 
Preparation work to begin in N04 with demolition to begin October 
1, 2004 Early demolition of ancillary structures may be performed 
pnor to October 1, 2004 at the client's direction 
March 9, 2005 - Date is based upon 100 percent availability of the 
work site with no delays 
$8,432,769 - Cost is based upon vendor quotes at the time the 
estimate was developed Vendor pnces may vary upon final 
negotiated contracts 

Scheduled End Date 

Estimated Cost 

The schedule and cost estimates were developed without the inclusion of contingencies, at the request 
of Tom Dieter The project cost and schedule will be reviewed monthly to calculate the forecast actual 
cost and completion date The 8707/776/777 Project Manager has the right to modify the scope and 
conditions of this demolition project at any time 

/ - .  
ECEUVE Victor Piuuto 



From Linsinbigler, Harry 
Sent 
To Hill, Michael D 
cc 
Subject 

Monday, February 02,2004 7 36 Ah4 

Wren, Victoria, Flannery, Mike, Chojnacki, David 
FW Acceptance of KHC Proposal for B707/776/777 Demolition 

Harry Linsinbigler 
Kaiser Hill Construction Group Manager 
Rocky Flats Environmental Technology Site 

-----Original Message----- 

Sent 
To 
c c  

Erom: &Vhtte,-Paut L -  *- 

Monday, February 02,2004 7 31 AM 
Ferrera, Denny, Gibbs, Frank, Linsinbigler, Harry 
Dieter, Thomas, Brown, Maurice, Pizzuto, Victor, Kerridge, Jeffrey, Druckman, 
Howard, Kury, Robert, Henderson, Brian, Lee, Christopher, Foss, Dyan, Robben, 
Karen 
Acceptance of KHC Proposal for B707/776/777 Demolition Subject 

Tom Dieter and Company have accepted the Kaiser-Hill Construction proposal for the demolition 
of B707/776/777 In the near future, will be forwarding you a scope statement, organlzational 
chart with management/oversight responsibilities and initiate more substantial communication for 
planning 

As stated in the proposal, KHC will provide operators, equipment and ground support during 
demolition operations B707/776/777 personnel will be responsible for health and safety, rad ops, 
environmental, inter-project coordination with Material Stewardship and general oversight 

If you have any further questions, please contact Tom Dieter at x5729 

Paul J. White 
B707/776/777 Project Controls 
x 9842, Fax 2414 
Pager 303-212-2295 



\- 

70717761777 Area Estimate 

January 29,2003 

All work performed under this proposal will be accomplished in accordance with 
RFETS site standard policies and procedures Estimate is based on the 
established Kaiser-Hill Demolition Team knowledge and experience for this type 
of facility with special considerations for dealing with radiological hazards 

- 

SCOPE 

The scope of this proposal includes demolition of the following buildings in 
the 700 complex 

Building 701 
Demolition and waste load-out of building structure, slab and 
foundations to four feet (4') below grade 

Building 702 
Demolition and load-out of only the building slab and foundations to 
four feet (4') below grade 

Building 703 
Demolition and load-out of only the building slab and foundations to 
four feet (4') below grade 

Building 707 
Demolition and load-out of building structure, including any and all 
mechanical and electrical components and equipment left within, 
slab, foundations, grade beams and footings 

Building 707s 
Demolition and load-out of building structure 

Building 708 
Demolition and load-out of building structure, slab and foundation to 
four feet (4') below grade 

Building 709 
Demolition and load-out of cooling tower slab and foundations to 
four feet (4') below grade 
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Building 710 
Demolition and load-out of building structure, slab and foundation to 
four feet (4') below grade 

Building 71 1 
Demolition and load-out of cooling tower slab and foundation to four 
feet (4') below grade 

Building 71 1A 
Demolition and load-out of slab and foundation to four feet (4') 
below grade 

Building 712 
Demolition and load-out of cooling tower slab and foundation only 
to four feet (4') below grade 

Building 713 
Demolition and load-out of cooling tower slab and foundation only 
to four feet (4') below grade 

Building 713A 
Demolition and load-out of valve pit to four feet (4') below grade 

Building 718 
Demolition and load-out of building structure, slab and foundation to 
four feet (4') below grade 

Building 730 
Demolition and load-out of building structure and pit to 4' below 
grade 

Building 731 
Demolition and load-out of building structure and pit to 4' below 
grade 

Building 732 
Demolition and load-out of building structure and pit to 4' below 
grade 

Building 7761777 
Demolition and load-out of building structure, including any and all 
mechanical and electrical components and equipment left within, 
slab, pits, basement, foundation and footings All concrete will be 
completely removed 
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Building 778 
Demolition and load-out of building structure, slab and foundation to 
four feet (4') below grade 

Building 781 
Demolition and load-out of helium compressor pit to four feet (4') 
below grade 

Retaining Wall 
Demolition and load-out of retaining wall between 6777 and 779 
slab 

Process Waste Line 
Removal and load-out of process waste line, approximately fifty feet 
(50'), which runs from 8776 to Valve Vault 9 

ASSUMPTIONS 

All Buildings 

707/776/777 Project will be responsible for interfacing (I e 
notification, approvals, and correspondence) with RFETS 
departments and outside agencies 
All sanitary waste will be hauled out using end dump trucks 
707/776/777 Project will be responsible for arrangements with 
Material Stewardship to provide 24-hour support if needed 
This estimate does not include final grading or removal of any 
mechanical or electrical components below four feet (4') 
An allowance has been included in this estimate to cover supplies 
and consumables needed for the demolition of this project 
Temporary lighting has been included in this estimate KH 
Demolition will subcontract with Gash Electric to set-up and 
maintain lighting Estimate is based on utilization of existing onsite 
power 
Installation of silt fence and straw bales has been included in the 
estimate Plans for placement of the silt fence and straw bales will 
be provided by 707/776/777 Project 
707/776/777 Project will provide fogging equipment, while the cost 
of fixative and general dust control measures (water spraying) is 
included in this estimate 
The 21 storage tanks are not included in this estimate, due to the 
unknown locations at the time of estimate preparation 
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707/7 761777 Project is responsible for providing the following 
support personnel and associated equipment Health & Safety, 
lndustnal Hygiene, RCT's, Radiological Engineenng, Waste 
Personnel, CCA and Engineering Support 
There have been no allowances made for any delays due to 
inclement weather 
Training is based on RFETS Site Standards, no special training is 
included (e g 40 Hr Haz Waste Ops ) 
707/776/777 Project will be responsible for the blocking/sealing of 
the tunnel to Building 771 at the 776 end before the start of 
demolition 
The removal of miscellaneous items and pads within 20 of building 
footpnnts has been included in this estimate 
An allowance has been included to cover maintenance and repair 
costs of all KH Demolition equipment 
KH Demolition Team will set up a local heavy equipment fueling 
station 707/776/777 Project will be responsible for obtaining all 
approvals (e g Site SAR, Fire Dept , etc ) necessary to operate and 
fill the fueling station The station will utilize the existing above 
ground tank from Building 708 Estimated fuel usage is 1200 
gallons per shift 
A construction boundary will be maintained with the project Rad 
RBA boundary as a minimum Entrancelexit locations will be 
established with input from Radiological Operations 
All maintenance of equipment will be scheduled for Saturdays to 
lessen the impact to the project 

Building 707 

1 

2 

This estimate is based on the assumptlon that modules J and K are 
radiologically uncontaminated (I e sanitary waste) 
Demolition and load-out of grade beams and foundations from 
Building 707 is not included in this estimate based on the final 
grading plan 

Building 7761777 

1 707/776/777 Project will be responsible for the disposal of all 
equipment fluids (e g , oils, hydraulic fluids, greases, etc ), and 
filters (including HEPA, fuel, oil, air filters, etc ) 
The lead (Pb) collar located in Room 443 will be removed with an 
excavator using a picking eye so as to minimize any damage to the 
collar 
There IS no TRU waste removal included in this estimate 
707/776/777 Project will supply LLW containers as required for 
load-out, including maintenance, repairs and linings The number 

2 

3 
4 
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of containers required will be based on experience and review of 
past projects 
This estimate includes the complete removal of all pits, vaults and 
the basement 
There are no allowances made in this estimate to cover the cost of 
sampling, pumping or collection of incidental waters in exposed 
pits 
The removal of non-contaminated gravel under the 776/777 
building is included in this estimate UBC contaminated gravel and 
soil will be dispositioned by ER 
707/776/777 will provide all clothing, respirators, lockers and 
shower facilities needed for the demolition and load-out of 776/777 
activities 707/776/777 will also be responsible for the waste 
disposal of the items above 
The single shift option will increase the amount and cost of fixative 
application for unattended demolition piles This adds at least six 
(6) more applications per week 
The removal of the OPWL from Building 776 to Valve Vault 9 is 
included in the 776ff 77 demolition activities 
The removal and load-out of the east retaining wall and Building 
781 is included in the 776/777 demolition activities 
The heavy equipment will be set up with HEPA filtration for 776/777 
activities, and the operators will be permitted to wear half face 
respirators while in the cab of the equipment 
The estimate includes one attempt to decontaminate all equipment 
However, if unsuccessful, plans will be made to relocate 
radiologically contaminated heavy equipment to another DOE 
facility or ship out as LLW Cost has been included in this estimate 
for the size reduction of equipment to be sent out as LLW 

PERSONNEL 

Supervision per shift 
Superintendent (2) 
Field Engineer (1) 

Craft Labor per shift 
Laborers (12) 
Operators (1 0) 
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EQUIPMENT 

Purchase 

EX450 Excavator with 700XP Shear (2) 
EX450 Excavator with RB42 Pulverizer (1) 
ZX800 Excavator with RB42 Pulvenzer (1) 
EX330 Excavator with Bucketrrhumb (2) 
Volvo L150E Loader, 6 yard (2) 
G90 Hammer Head (1) 

Rental Rate Per Month 

EX450 Excavator with 700XP Shear (2) 
EX450 Excavator with RB42 Pulverizer (1 ) 
ZX800 Excavator with RB42 Pulverizer ( I )  
EX330 Excavator with Bucketrrhumb (2) 
Volvo L150E Loader, 6 yard (2) 
G90 Hammer Head (1 ) 

$831,346.00 
$352,573 00 
$651,900.00 
$360,000.00 
$345,000.00 
$84,400 00 

$56,010.00 
$24,095.00 
$35,000.00 
$22,370 00 
$20,856 00 
$1 0,027.00 

PRICING OPTIONS - In recommended order 
(See attached pricing schedules for detail) 

# I  

#2 

#3 

#4 

#5 

#6 

2 Shifts X 12 Hrs X 5 Days - 707/776/777 (End Date 3/9/05) 

2 Shifts X 12 Hrs X 5 Days - 776/777/707 (End Date 3/2/05) 

$8,432,769.00 

$8,806,793.00 

2 Shifts X 12 Hrs X 4 Days - 707/776/777 (End Date 4/14/05) 
$8,629,539.00 

2 Shifts X 12 Hrs X 4 Days - 776/777/707 (End Date 4/6/05) 

1 Shift X 10 Hrs X 6 Days - 707/776/777 (End Date 6/4/05) 

1 Shift X 10 Hrs X 6 Days - 776/777/707 (End Date 5/25/05) 

$8,986,733.00 

$7,776,669.00 

$8,436,793.00 
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B707 GRADE BEAM/ FOUNDATION OPTION 

4 day Schedule - Double Shift - Labor Cost Only 
$616,000 00 

5 day Schedule - Double Shift - Labor Cost Only 
$657,800 00 

*SUPERVISION COST NOT INCLUDED. 
**EQUIPMENT COST NOT INCLUDED 
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